
TCR Program – Application Approval Project #128 – June 2007 
  
Shasta Airport Road; reconstruction and intersection improvement project 
               
($ X 1,000) 
Estimated Project Cost: $21,450 TCRP Funds Approved to Date: $3,000 
TCRP Funds Available: $3,000 Phase(s) Approved: All 
Applicant Agency: County of Shasta Implementing Agency: Same 
   
TCRP Allocations to Date: $3,000  for Phase(s): 1,2,3 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project is to widen 
North Street/Airport Road from two-lanes to four-lanes, 
from Riverside Avenue to Dersch Road and replace the 
Sacramento River Bridge. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental clearance, permits 5/01 3/06 $210
2 PS&E, geotechnical/bridge design 3/06 8/07 $790
3 Right of way acquisition 6/06 4/07 $450
4 Construction 6/07 11/09 $20,000

Total: $21,450

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $47 $150 $225 $2,578 $3,000
Proposed

Committed $50 $50
Proposed

Committed $3 $397 $400
Proposed

Committed $160 $640 $175 $17,025 $18,000
Proposed

Committed $210 $790 $450 $20,000 $21,450
Proposed

Totals: $210 $790 $450 $20,000 $21,450

Totals:

County Traffic 
Impact Fees

Local

Bridge Rehab Federal

TCRP State

STIP-RIP State

Project Location 
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Prior TCRP Action: 

• Original application was approved on May 2, 2001 (TA-01-07) for $233,000 for Phases 1 and 2.  A 
delegated allocation of $47,000 was made to Phase 1. 

• Minor amendment approved February 22, 2002 based on the October 2001 Progress Report. 
• An application amendment was approved April 27, 2006 (TAA-06-27).  The amendment Programmed 

$189,000 to Phase 3, programmed $2,578,000 to Phase 4, redistributed $36,000 from Phase 2 to Phase 
3, deleted the intersection improvements at Riverside Drive and North Street, and updated the project 
schedule and funding plan.  An allocation of $150,000 was made to Phase 2 (TFP-06-09). 

• An allocation of $225,000 was made to Phase 3 (TFP-06-13) on June 8, 2006. 
• An allocation of $2,578,000 was made to Phase 4 (TFP-06-37) on June 7, 2007. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  No issues. 


